
 
         RUNWAY PROJECT    

TENATIVE  PROJECT  SCHEDULE 

   
 

 

 
 

 
      

 
 

 
 

 
 

 
  
 

 
 

 
 

 

 
 

PHASE 1: Begins April 6th    (49  Calendar Days) (35 Nights of Runway Closure.  Open 6 to 6)  

• Removal of Taxiway Connectors “B” and “C”      

 Construct concrete ditch and sediment pond 

 Construct Taxiway Connectors “A2” and “A3”  
 

 

• Construction begins on new LED airfield lighting system including PAPIs and new signs 
  

PHASE 2:    (65 Calendar Days) 

 



 
 

 
 

 
 

 
 
 

Runway Extension and Airfield Electrical Improvements Project 
 

The Project is scheduled to begin             April 06, 2015 
 Phases 1 & 2:   Scheduled to be complete by -            July 29, 2015 
 Phase 3:   Surface milling and paving is scheduled to be complete by -               August 18, 2015 
 Phase 3:   Asphalt cure period, install airfield markings complete as early as -   September 01, 2015 
               OR as late as -  September 17, 2015 
      Final scheduled completion date as early as -           September 03, 2015 
               OR as late as -  September 19, 2015 
 
The drawings above are just a glimpse of what some of the improvements will be and how they will be 
installed.  As always the dates listed above are subject to change due to weather and material issues.  At 
this point, the schedule above is presented as a time line with a series of “windows” when certain phases 
of construction will occur.  A more specific schedule will be coming after the contractor has been brought 
onboard.   
 

Updates on the project and additional information will be available on the Airport web page (listed under 
the dropdown menu “Departments”) at City of Murfreesboro’s website:  www.murfreesborotn.gov 
or just put “Murfreesboro Airport” in your search engine.   
 

            

PHASE 3: Beginning July 29th  (22 Calendar Days runway max closure time) 
 

• Close Runway 18/36 
• Resurface existing runway and pave extension, Taxiway “A4”, and Taxiway “E”      
• Complete new pilot controlled LED airfield lighting system    
• Coordinating with FAA on sequencing new approach procedures 

 

http://www.murfreesborotn.gov/

